Clatsop County Jall

Tue 3/16/21

EMERICK
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CONSTRUCTION CO,
ID Task Name Duration  |Start Finish 7,721 | Mar 14, 21 | Mar 21, 21 | Mar 28, 21 | Apr 4, 21 |Apr 11, 21 | Apr 18, 21
MIT wliTlrlslisimltlwlirtlrlsisimltiwltlelsisimlrlwlrlrelsisimitlwlitlrlsisimltiwl t/rlsisim|[T]
1 Interior Work 18 days Wed 3/10/21Mon 4/19/21 I |
2 Area A Select Demolition 10days  Wed 3/10/21Wed 3/31/21 H
3 Area B Select Demolition 10days Mon 3/29/21Mon 4/19/21 P
4 | Exterior Work 15.2 days Wed 3/17/21Mon 4/19/21 I |
5 Erosion Control 2 days Wed 3/17/21Mon 3/22/21 l
6 Rip Rap Truck Entrance 2 days Mon 3/22/21Wed 3/24/21 h
7 South Building Demolition 6 days Tue 3/23/21 Tue 4/6/21 > -
8 West Bldg Demo to Slab Le8 days ~ Thu 4/1/21 Mon 4/19/21 N
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